COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2017

ESTI MATE SUMVARY 14: 08: 34
CONTI D C20345 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20345- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 76.5 DAYS TI VE ALLOW 125 WORK DAYS
US 50 WLLS BLVD TO BNSF RAI LR PERCENT TI ME: 61. 20 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO. STA0503- 086
US 50 WLLS BLVD TO BNSF RAI LR
NAVE OF RQAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 06/ 15/ 2017 DATE TI ME STARTED 01/30/2017
1541 STOCKYARD ROAD DATE LET 12/ 15/ 2016 DATE WORK BEGAN
DATE AWARDED 12/ 23/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 12/ 2017 DATE ACCEPTED
PUEBLO CO 81001 (719) 544- 4744 DATE NOTI CE TO PROCEED  01/30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,581, 633.34 PARTI Cl PATING $ 1, 058, 259. 28 $ 150, 710. 73
AWARD PROJECT AM: $ 1,477, 160. 52 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 66. 91% TOTAL EARNI NGS 1, 058, 259. 28 150, 710. 73
FUNDS AVAI LABLE: $ 523, 374.06 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 058, 259. 28 150, 710. 73
TOTAL CLAI VB $ 0.00 RETAI NAGE -22,157.41 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 036, 101. 87 150, 710. 73
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 036, 101. 87 150, 710. 73
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 150, 710. 73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20345-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0005 14: 08: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 Renoval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0065 202-00815 Renoval of Sign (Special) 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 2.000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0075 202- 00840 *Removal of Traffic Signal Pole 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0080 202-01130 Renoval of Guardrail Type 3 264. 000 264. 000
LF 0. 000 0. 00
5. 00000 264. 000 1, 320. 00
0085 203- 00000 Uncl assi fied Excavation 4, 363. 000 4, 363. 000
CY 0. 000 0. 00
8. 00000 4, 363. 000 34, 904. 00
0090 203- 00066 Enbanknent Material (Conplete In Place) (R40) 500. 000 45. 000
cY 277.000 6, 592. 60
23.80000 322. 000 7,663. 60
0095 203-01500 Bl adi ng 12. 000 0. 000
HOUR 8. 000 360. 00
45. 00000 8. 000 360. 00
0100 203-01510 Backhoe 12. 000 0. 000
HOUR 7.000 315. 00
45. 00000 7.000 315. 00
0105 203-01550 Dozi ng 12. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0110 203-01597 Pot hol i ng 44. 000 44.000
HOUR 0. 000 0. 00

250. 00000 44.000 11, 000. 00



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20345-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0005 14: 08: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 207- 00205 Topsoi | 165. 000 34. 000
CY 0. 000 0. 00
20. 00000 34.000 680. 00
0120 208-00020 Silt Fence 250. 000 0. 000
LF 0. 000 0. 00
2.90000 0. 000 0. 00
0125 208- 00035 Aggr egat e Bag 250. 000 93. 000
LF 66. 000 462. 00
7.00000 159. 000 1,113. 00
0130 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0135 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 2.000
HOUR 4.000 180. 00
45. 00000 6. 000 270. 00
0145 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 4. 000
HOUR 4.000 180. 00
45. 00000 8. 000 360. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 6. 000
HOUR 7.000 315. 00
45. 00000 13. 000 585. 00
0155 208-00107 Renoval of Trash 30. 000 8. 000
HOUR 0. 000 0. 00
45. 00000 8. 000 360. 00
0160 208- 00207 Erosi on Control Managenent 30. 000 20. 000
DAY 4.000 1, 600. 00
400. 00000 24.000 9, 600. 00
0165 210-00476 *Reset M crowave Vehicle Radar Detector (M/RD) 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20345-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0005 14: 08: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0175 210- 00890 *Reset |Intersection Detection System (Canera) 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0180 210-01000 Reset Fence 217.000 217.000
LF 0. 000 0. 00
4. 00000 217.000 868. 00
0185 210-01011 Reset Gate 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0190 210-04011 Adj ust Manhol e (Speci al) 3. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0195 212-00006 *Seeding (Native) 0. 500 0. 000
ACRE 0. 300 1, 020. 00
3, 400. 00000 0. 300 1, 020. 00
0200 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 300 1, 020. 00
3, 400. 00000 0. 300 1, 020. 00
0205 213-00002 *Mul ching (Wed Free Hay) 0. 500 0. 000
ACRE 0. 300 1, 020. 00
3, 400. 00000 0. 300 1, 020. 00
0210 213-00061 *Mul ch Tackifier 75. 000 0. 000
LB 62. 000 651. 00
10. 50000 62. 000 651. 00
0215 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 800. 000 0. 000
d ass
SY 647.000 2,911.50
4. 50000 647. 000 2,911.50
0220 304- 06000 Aggregate Base Course (C ass 6) 7, 655. 000 7,317. 660
TON 25.370 482. 03

19. 00000 7,343. 030 139, 517. 57



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20345-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0005 14:08: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 205. 220 162. 550
TON 42.670 4,992. 39
117. 00000 205. 220 24,010. 74
0230 403-34841 *Hot Mx Asphalt (G ading SX) (100) (PG 64-22) 2, 750. 000 887. 160
TON 326. 580 23, 905. 66
73. 20000 1,213. 740 88, 845. 77
0235 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 950. 000 0. 000
TON 0. 000 0. 00
81. 20000 0. 000 0. 00
0240 411-10255  Enulsified Asphalt (Sl ow Setting) 800. 000 0. 000
GAL 177.000 442. 50
2.50000 177.000 442. 50
0245 503-00012 *Drilled Caisson (12 Inch) 4. 000 4.000
LF 0. 000 0. 00
75. 00000 4.000 300. 00
0250 503-00054 *Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
600. 00000 21. 000 12, 600. 00
0255 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 91. 000 65. 000
LF 26. 000 2,288.00
88. 00000 91. 000 8, 008. 00
0260 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0265 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 259. 000 1,233. 000
LF 26. 000 2,912.00
112. 00000 1, 259. 000 141, 008. 00
0270 604- 13005 Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
2, 800. 00000 2.000 5, 600. 00
0275 604-16010 Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20345-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0005 14: 08: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 604- 16610 Inlet Type 16 (Triple) (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 300. 00000 1.000 6, 300. 00
0285 604- 19210 Inlet Type R L 10 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 300. 00000 1.000 6, 300. 00
0290 604- 19310 Inlet Type R L 15 (10 Foot) 2. 000 1.000
EACH 1. 000 8, 050. 00
8, 050. 00000 2. 000 16, 100. 00
0295 604- 30010 Manhol e Sl ab Base (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
2, 700. 00000 6. 000 16, 200. 00
0300 604- 30015 Manhol e Sl ab Base (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 300. 00000 1.000 3, 300. 00
0305 608- 00006 *Concrete Sidewal k (6 Inch) 40. 000 0. 000
5% 32. 000 2,209. 60
69. 05000 32.000 2,209. 60
0310 608-00010 *Concrete Curb Ranp 27.000 0. 000
5% 16. 000 1,132.00
70. 75000 16. 000 1,132.00
0315 608-00015 *Det ect abl e War ni ngs 16. 000 0. 000
SF 16. 000 1,171.20
73. 20000 16. 000 1,171.20
0320 609- 20010 *Curb Type 2 (Section B) 187. 000 0. 000
LF 187. 000 3, 740. 00
20. 00000 187. 000 3, 740. 00
0325 609-21020 *Curb and Gutter Type 2 (Section II-B) 130. 000 80. 000
LF 0. 000 0. 00
21. 35000 80. 000 1,708.00
0330 609-21021 *Curb and Gutter Type 2 (Section II-M 1, 223. 000 957. 000
LF 200. 000 3, 650. 00

18. 25000 1, 157. 000 21,115.25



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20345-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0005 14: 08: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 609-21023 *CQurb and Qutter Type 2 (Section I1-B) (Special) 300. 000 0. 000
LF 283. 000 5,773.20
20. 40000 283. 000 5,773.20
0340 609-24004 *Qutter Type 2 (4 Foot) 78. 000 60. 000
LF 16. 000 508. 80
31. 80000 76. 000 2,416. 80
0345 613- 00206 *2 Inch BElectrical Conduit (Bored) 767.000 767.000
LF 0. 000 0. 00
20. 00000 767.000 15, 340. 00
0350 613- 00306 *3 Inch Electrical Conduit (Bored) 534. 000 534. 000
LF 0. 000 0. 00
30. 00000 534. 000 16, 020. 00
0355 613-10000 *Wring 1. 000 0. 000
LS 1. 000 7,500. 00
7,500. 00000 1. 000 7,500. 00
0360 613-13006 *Lumi nare (LED) (8500 Lunens) 3. 000 0. 000
EACH 1. 000 1, 650. 00
1, 650. 00000 1. 000 1, 650. 00
0365 613-34400 *Light Standard Metal (40 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0370 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0375 614-00011 *Sign Panel (Qass I) 21.000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0380 614-00012 *Sign Panel (Cass I1) 12. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0385 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 12. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20345-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0005 14: 08: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 11. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0395 614-70117 *Pedestrian Signal Face (16) 2.000 0. 000
EACH 2.000 1, 200. 00
600. 00000 2. 000 1, 200. 00
0400 614-70336 *Traffic Signal Face (12-12-12) 5. 000 0. 000
EACH 5. 000 4,125. 00
825. 00000 5. 000 4,125.00
0405 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 0. 000
EACH 1. 000 1, 025. 00
1, 025. 00000 1.000 1,025.00
0410 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1.000 1, 600. 00
0415 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1.000 1, 250. 00
0420 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1.000 25, 000. 00
0425 614-87690 *Ethernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0430 621- 00450 Det our Pavenent 276. 000 276. 000
Sy 0. 000 0. 00
40. 00000 276. 000 11, 040. 00
0435 625- 00000 *Construction Surveying 1. 000 0. 606
LS 0.128 4,211. 20
32, 900. 00000 0.734 24, 148. 60
0440 626- 00000 *Mobi | i zati on 1. 000 0.710
LS 0. 000 0. 00

182, 350. 00000 0.710 129, 468. 50



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20345-BI D ESTI MATE RUN 06/ 22/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0005 14: 08: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 626- 01103 Public Information Services (Tier I11) 1. 000 0. 800
LS 0. 000 0. 00
5, 000. 00000 0. 800 4, 000. 00
0450 627-00008 *Modi fi ed Epoxy Pavement Marking 17. 000 0. 000
GAL 0. 000 0. 00
650. 00000 0. 000 0. 00
0455 627-00011 *Pavenent Marking Paint (Waterborne) 107. 000 12. 000
GAL 28. 290 3,253.35
115. 00000 40. 290 4,633. 35
0460 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 47.000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0465 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 430. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0470 630-00000 *Fl aggi ng 150. 000 32. 000
HOUR 0. 000 0. 00
25. 00000 32. 000 800. 00
0475 630- 00007 *Traffic Control Inspection 120. 000 84.000
DAY 21. 000 1, 365. 00
65. 00000 105. 000 6, 825. 00
0480 630- 00012 *Traffic Control Management 40. 000 22. 000
DAY 3. 000 1, 800. 00
600. 00000 25. 000 15, 000. 00
0485 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0490 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0495 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 10. 000
EACH 0. 000 0. 00

60. 00000 10. 000 600. 00



CONTI D C20345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20345-BI D ESTI MATE RUN 06/ 22/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0005 14: 08: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 19. 500
EACH 0. 000 0. 00
75. 00000 19. 500 1, 462. 50
0505 630-80344 *Construction Traffic Sign (Special) 100. 000 27.500
SF 0. 000 0. 00
22. 00000 27.500 605. 00
0510 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 0. 000 0. 00
850. 00000 1. 500 1, 275. 00
0515 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 32. 000 16. 000
EACH 0. 000 0. 00
115. 00000 16. 000 1, 840. 00
0520 630-80370 Concrete Barrier (Tenporary) 1, 470. 000 735. 000
LF - 60. 000 -2,820.00
47. 00000 675. 000 31, 725. 00
0525 630- 80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
22. 00000 100. 000 2,200. 00
0530 630-85011 I npact Attenuator (Tenporary) 212. 000 85. 000
DAY 21.000 5, 250. 00
250. 00000 106. 000 26, 500. 00
0535 700- 70010 F/ A Mnor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70012 F/ A Asphal t Pavenent Incentive 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70016 F/ A Fuel Cost Adjustnent 3, 000. 000 1, 658. 140
FA 0. 000 0. 00

1. 00000 1, 658. 140 1, 658. 14



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20345-BI D ESTI MATE RUN 06/ 22/ 2017
PRQIECT: STA0503- 086 ESTI MATE NO 0005 14: 08: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0555 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 1,279. 300
FA 0. 000 0. 00
1. 00000 1, 279. 300 1, 279. 30
0565 700- 70023 F/ A On- The-Job Trai nee 640. 000 217.500
FA 112. 500 112. 50
1. 00000 330. 000 330. 00
0570 700- 70060 F/' A Adjust F/ A Adjust Uilities 35, 000. 000 30, 400. 330
FA 0. 000 0. 00
1. 00000 30, 400. 330 30, 400. 33
0575 700- 70082 F/A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70380 F/ A Erosion Control 5, 000. 000 1,885.770
F A 0. 000 0. 00
1. 00000 1, 885. 770 1,885.77
0600 202- 00250 Rem Pavenent Marki ng CMD 002 3, 000. 000 118. 800
SF 1, 367. 000 3,554. 20
2. 60000 1, 485. 800 3,863.08
0605 506-01020 Ceogri d Reinforce CMD 003 4, 315. 000 3, 310. 000
SY 0. 000 0. 00
3. 60000 3, 310. 000 11, 916. 00
0610 900- 00006 Added Item (Dol lar)/ Price Reductions 0. 000 -34.820
DOL 0. 000 0. 00
1. 00000 -34.820 -34.82
CAT 0200 CURRENT AMI  $ 1,559,633.34% 150, 710. 73 $ 1, 036, 259. 28
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0585 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00



CONTI D C20345 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20345-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0503- 086 ESTI MATE NO 0005 14: 08: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0590 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0595 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00

CAT 0400 CURRENT AMI  $ 22,000.00 $

0.00$ 22,000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,581,633.34$

150, 710. 73 $ 1, 058, 259. 28



